STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/21/2013  Page 1 of 1

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
- — CO-RTE-PM  SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#: 346 SUPPLEMENT#: (g | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $57,300,197.62

COST: $150,000_00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO

SUPPLEMENTAL. FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

© $0.00 ENVIRONMENTAL DQCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

CHP-Transportation Support CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
‘ : - Bttt
i i e , C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
‘ Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) Time CCO(s): (including this change)

2490 Day(s) 0 Day(s) 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, provide transportation services as necessary for the California Highway Patrol (CHP) to
monitor the waterways during construction activities to serve as flagmen to stop vessels from entering the work zone.

The Department was issued a United Stated Coast Guard (USCG) Bridge Permit, P(3-01-11), dated December 11, 2001
for the construction of the new East Spans Project. In a letter from the USCG to the SAS Project Resident Engineer dated
April 10, 2008 (See attachment), the Department was notified of the requirement of the bridge owner (Caltrans) when
performing hazardous operations in the channel to provide flagging boats as necessary to stop vessels from entering the
work zone (USCG letter, item k). During the removal activities of the temporary truss falsework the Department has been
utilizing the Construction Zone Enhanced Enforcement Program (COZEEP) program to provide for a CHP water patrol to
comply with the flagging requirement. However, due to periodic maintenance of the CHP boat, as well as other demands
on the CHP water patrol, occasionally the Contractor has been requested to provide a Contractor’s boat for CHP’s use to
perform the flagging activities. This change order provides compensation to the Contractor for this additional work to
provide a boat, operator, and crew to support the flagging activities.

The total cost of this change order is $150,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

CONCURRED BY: ) 1 , B ESTIMATE OF COST -
Construction Engineer:  William Casey, Sup TE Date 8/21/13 THIS REQUEST TOTAL TO DATE
: : | ITEMS $0.00 $0.00
Bridge Engineer: Date |
o i FORCE ACCOUNT $150,000.00 $150,000.00
Project Engineer: Date | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOT{\>L $150,000.00 - $150,000.00
. i FEDERAL PARTICIPATION
Environmental: Date
_Othz P — — ?*851/13 [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Specity): |
ety HQ, Rich Foley ate | [] NON-PARTICIPATING (MAINTENANCE) [_]NON-PARTICIPATING
Other (specify): Date l ) o
—  FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date | [_Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: N Date |  FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date |

T A gafs

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



